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City of Antioch  
Proposition 1E Stormwater Flood Management Grant Proposal 

 
ATTACHMENT 4 –  

BUDGET 
  
 
 
 

Summary Proposal Budget 
The total cost of implementing this proposal, which includes a single multi-benefit flood control project, 
the Drainage Area 55- West Antioch Creek Channel Improvements Project, is $5,994,600.   Of this 
amount, $2,997,300 is Non-State funding and $2,997,300 is being requested as part of the Proposition 
1E Stormwater Flood Management Grant Program.  The funding match for this proposal is 50%. 
 
Table 7 on the following page provides a breakdown of the overall costs for proposal implementation.  
In accordance with the PSP, Table 6 has been completed for the Drainage Area 55- West Antioch Creek 
Channel Improvements Project and shows a breakdown of the overall by and budget category.    Detailed 
cost estimates for each of the tasks and subtasks are provided in the following pages, including 
supporting documentation for these estimates.  In accordance with the PSP, the budget items align with 
the work tasks described in Attachment 3 – Work Plan and Attachment 5 – Schedule. 
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Table 7 - Summary Budget 
 

 
  
 
 

Non-State 
Share

(Funding 
Match)

Requested 
Grant Funding

(DWR Grant 
Amount)

Other State 
Funds Being 

Used

Total % 
Funding Match

(a)
Drainage Area 55 - West Antioch Creek Channel Improvement 
Project $2,997,300 $2,997,300 $0 $5,994,600 50%

(b) Project B $0 0%
(c) Project C $0 0%
(d) Project D $0 0%
(e) Project E $0 0%
(f) Project F $0 0%
(g) Project G $0 0%
(h) Project H (add more rows for additional projects as necessary $0

0%

(i)
Grand Total 
(Sum rows (a) through (h) for each column) $2,997,300 $2,997,300 $0 $5,994,600 50%

Table 7 - Summary Budget

Proposal Title:  City of Antioch Proposition 1E Stormwater Flood Management Grant Proposal

Individual Project Title 
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Task 1 – Drainage Area 55 - West Antioch Creek Channel Improvements 
Table 6 below presents the budget for the Drainage Area 55 – West Antioch Creek Channel Improvements Project.  The following pages 
document the basis for this cost estimate.  
 

 
 

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $285,500 $285,500 100%

(b) Land Purchase/Easement $400,000 $400,000 100%

(c) Planning/Design/Engineering/ Environmental Documentation $530,000 $530,000 100%

(d) Construction/Implementation $746,000 $2,997,300 $3,743,300 20%

(e) Environmental Compliance/ Mitigation/Enhancement $100,000 $100,000 100%

(f) Construction Administration $187,100 $187,100 100%

(g) Other Costs $0 $0 0%

(h) Construction/Implementation Contingency $748,700 $748,700 100%

(i) Grand Total (Sum rows (a) through (h) for each column) $2,997,300 $2,997,300 $0 $5,994,600 50%

Non-State 
Share* 

(Funding 
Match)

Other State 
Funds Being 

Used

*List sources of funding:  Use as much space as required.
Drainage Area 55 Impact Fees, Local Assessment Districts 27 and 31

Table 6 - Project Budget

Proposal Title:    City of Antioch Proposition 1E Stormwater Flood Management Grant Proposal

Project Title:  Drainage Area 55 - West Antioch Creek Channel Improvement Project

Budget Category Total % Funding 
Match

Requested 
Grant

 Funding
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Row (a) Costs:  Task 1A – Project Administration 
The project administration budget will fund overall project administration and management, 
development of a Labor Compliance Program, and project reporting (including reporting on project 
monitoring and assessment).  Project administration has been estimated as 5 percent of total project 
costs, for a total of $285,500, based on experience completing similar projects. 

Row (b) Costs:  Task 1B –Land Purchase/Easement 
Budget for land purchase / easements will cover purchase of a new permanent easement for the box 
culvert system, as well as temporary easements required during construction.  Easement costs have 
been estimated as follows: 

• Cost associated with purchase of land:  $100,000  
• Cost associated with securing easements: $300,000  
• Total land purchase/easement cost :  $400,000 

 

Row (c) Costs:  Task 1C – Planning/Design/Environmental Documentation 
Planning / design / environmental documentation funds will be used to complete the following tasks: 

• 1C.1. Design: Preparation of plans and specifications for project implementation. Estimated 
costs for this task, based on similar project experience, are $530,000. 

• 1C.2. Environmental Documentation: Completion of the Habitat Conservation Plan process and 
completion and filing of CEQA documentation 

• 1C.3. Permitting: Securing the following required permits: ACOE 404, DFG 1602, and SWRCB 401 
 
Costs have been estimated as shown in the following table. 
 

Task # Descr. 

Labor Costs Expense Costs Contingency 
Total 
Cost Discipline Rate Hrs. 

Total 
Labor 

Expense 
Item Cost % Amt. 

1C.1. Design     
Design 
Consultant $530,000   $530,000 

1C.2. Env. Doc. 
Budget included in design line item (Task 1C.1). 1C.3. Permitting 

 TOTAL         530,000 
 

Row (d) Costs:  Task 11D – Construction/Implementation 
The construction budget will cover contracting, mobilization and sitework, and construction-related 
costs.  Estimated costs are provided in the table below.  Construction contracting costs have been 
included in the line item budget for Construction Administration. 
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Task Item Description Unit Unit Cost Quantity Total 
1D.1 Construction 
Contracting Budget included in Construction Administration line item. 

1D.2. Mobilization 
and Site 
Preparation 

1 
Water Pollution Control 
Program 1 $10,000 1 

$10,000 

2 Water Control 1 $50,000 1 $50,000 
3 Temporary Fence LF $16 1400 $22,400 
4 Clearing and Grubbing 1 $50,000 1 $50,000 
5 Traffic Control 1 $8,000 1 $8,000 
6 Mobilization 1 $25,000 1 $25,000 

7 Construction Area Signs 1 $3,000 1 $3,000 

subtotal $82,400 

1D.3. Construction 
 

1 Wing Walls EA $20,000 2 $40,000 

2 
Rip Rap Protection (1/4 
ton rock) TONS $130 394 

$51,220 

3 
Fine Grading at 
Transition EA $5,000 2 

$10,000 

4 Utility Relocation 1 $50,000 1 $50,000 

5 
Remove and 
Reconstruct Car Port 1 $25,000 1 

$25,000 

6 Channel Excavation CY $60 9185 $551,100 
7 Culvert Concrete CY $400 4947 $1,978,800 
8 Culvert Steel LBS $0.72 1,231,320 $886,550 

9 
Minor Concrete 
(Sidewalk) SF $10 580 

$5,800 

10 
Minor Concrete (S1-6 
Curb) LF $35 232 

$8,120 

11 
Minor Concrete 
(Median) SF $10 116 

$1,160 

12 
Asphalt Concrete (Str 6" 
sec 16" AB TONS $170 147 

$24,990 

13 

Asphalt Concrete 
(Parking Lot, 4" sec 
6"AB) TONS $140 201 

$28,140 

subtotal $3,660,880 

TOTAL (rounded) $3,743,300 

 

Row (e) Costs:  Task 11E – Environmental Compliance/Mitigation/Enhancement  
Budget included in this task covers implementation of mitigation actions identified in the Habitat 
Conservation Process, which provides for project mitigation as outlined in the East County Habitat 
Conservation Plan.  In addition, the task includes implementing project mitigation measures required by 
regulatory agencies.  Costs are estimated to be approximately $100,000 based on experience 
completing similar projects. 



Attachment 4 
Budget 

 

City of Antioch Proposition 1E SWFM Grant Proposal  4-6 
Att4_IG1_Budget_1of1  

Row (f) Costs:  Task 1F – Construction Administration 
Construction administration budget will cover the following tasks: 
• Construction Contracting: bid advertisement, contract award, etc 
• Construction Inspection: construction management and project oversight 
• Material Testing: Testing and approval of construction materials (i.e., concrete testing, reinforcing 

steel approval, compaction testing, base material approvals, etc.) 
• Contract Administration: Approval of billing submittals, certified payrolls, processing of change 

orders and contract payments 
• Project Acceptance: Prepare final report and obtain Council Approval 
• Surveying: Survey site to obtain design and construction information 
 
Construction administration costs were assumed to be approximately 5 percent of construction costs, 
based on experience completing similar projects.  Construction administration costs are estimated to be 
$187,100.   

Row (g) Costs:  Task 1G – Other Costs 
No other costs are expected for this project. 
 

Row (h) Costs: Construction/Implementation Contingency  
A twenty percent construction contingency has been added for this project, for a total of $748,700.   
Twenty percent was identified as a reasonable contingency based on the expected accuracy of the cost 
estimate and experience with similar projects. 
 

Row (i) Costs: Grand Totals  
The total estimated cost of this project is $5,994,600.  The project will be funded through the following 
mechanisms: 

• $2,997,300 in non-State funding (funding match) from Drainage Area 55 Impact Fees and Local 
Assessment Districts 27 and 31 

• $2,997,300 in requested grant funding 
• $0 in other State funding 
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